The BLM Planning Process

Collect inventory data (now &
throughout process)

Pre-Plan
e Identify preliminary issues and
planning criteria

Analysis of the Management Situation
e  Document resources, conditions, uses
& current management

Can include scoping report

Estimate budget and schedule
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e  Determine data needs

Issue NOI to start planning
process and begin scoping

Draft RAMP/EIS
e Summarize AMS & Scoping

e Formulate alternatives

30-day public
comment period

Scoping Report
e Incorporate comments

Analyze impacts

e Select preferred alternative

e Refine issues & planning criteria

o Identify alternative themes

A4

Issue NOA for Draft RAMP/EIS

90-day public
comment period
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Proposed RAMP/Final EIS
e Incorporate comments

e Refine document as needed
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Issue NOA for Proposed RAMP/Final EIS

30-day protest period
and 60-day Governor review

U.S. DEPARTMENT OF THE INTERIOR
BUREAU OF LAND MANAGEMENT

AMS = Analysis of the Management Situation
EIS = Environmental Impact Statement

NOI = Notice of Intent

NOA = Notice of Availability

RAMP = Recreation Area Management Plan

Resolve Protests (issue notice of sig-
nificant change if needed)
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Approved RAMP/

Record of Decision

e Incorporate comments
Refine document as needed
State Director approval

Implement,
Monitor &
Evaluate



